DEPARTMENT OF COMMUNITY SERVICES
CONTRACT TRACKING AND ACTION FORM

Unit/Program:

CHAD

Contractor:

City of Battle Ground

Contract No:

2015-CDBG-1501

Period of Performance:

09/08/15-07/31/16

Modification:

2

Amount of Contract/Mod:

$229,200

Description of Program
and/or Services:

NE 1* Street Sidewalk improvements
Modification to extend the contract expiration date
through 07/31/16. No change to budget.

Date Fully Signed

05/02/16

Program Contact

Sam Whitley

Finance Contact

Rhonda Hills

Contract Contact

Jay Carstens

Prepared by:  Janet Snook

Date: 05/02/16

PATH TO THE FULLY EXECUTED CONTRACT:

H:\CONTRACTS\FULLY SIGNED CONTRACTS - PDF\ Battle Ground, City of. ..




MODIFICATION #2
CONTRACT #2015-CDBG-1501

between

CLARK COUNTY
P.O. Box 5000, Vancouver, WA 986606

and

CITY OF BATTLE GROUND
109 SW 1% Street Suite 127, Battle Ground, WA 98604

Program: NE 1% Street Sidewalk Improvements

Contract Period: September &, 2015 through July 31, 2016

Total Contract Amount: $229,200

Funding Sources: Fund 1939 CDBG

DUNS Number: 018177964

CFDA Numbers: 14.218

Contractor Contractor County County
Program Contact Fiscal Contact Program Contact Fiscal Contact
Sam Crummett Brian Wolf Samantha Whitley Rhonda Hills
360-342-5042 360-342-5026 360-397-2130, ext. 7842 360-397-2075 ext 7836
sam.crummett@cityofbg.org brian.wolfi@cityofbg.org samantha.whitley@clark.wa.gov rhonda.hills@clark.wa.gov

Clark County, hereinafter referred to as the “County,” and City of Battle Ground, hereinafter
referred to as the “Contractor,” agree to the terms and conditions of the County Basic
Interagency Agreement and this Contract Modification by signing below:

FOR CLA‘ﬁ{K COUNTY: FOR CITY OF BATTLE GROUND:
1 ;'}- p
J SaaN S B PR
Vanessa Gaston, Director Jerfilsgénsen, City Manager

JeFfrey . Swansoy
n 4 2ulzo0
Date | f Date



BUDGET SUMMARY

CONTRACT #2015-CDBG-1501.2
CITY OF BATTLE GROUND

Source Fund Amount

A. Clark County CDBG $229.200

B. City contribution (in kind) $ 18,000

Itemized Cost Total Cost | County CDBG City

PROJECT COSTS
A. Construction $217,200 $217,200
B. Engineer/Architect $30,000 $12,000 | $18,000
PROJECT TOTALS $247,200 $229,200 | $18,000

Match is 7.3% ($18,000/ $247,200)
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1

CONTRACT HISTORY

Contract Term Action Total Contract
Amount Amount
OB;/'S (fS/C]OSH??)(:/ 30/16 $229,200 $229.200
?Jﬁ%ﬂiﬁiﬁ?ﬁc@et line adjustments 30 $229,200
?;dfriif;ﬁf %?{?eiiionz 09/08/15 — 07/31/16 $0 $229,200

MODIFICATIONS

2.1. The Project close out date, Period of Performance, and Contract Period, are all
extended through 7/31/16.

2.2. The total contract amount remains the same.

2.3. All other terms and conditions remain the same.

ENTIRE CONTRACT

This modification incorporates the original Contract and any subsequent modifications by
reference. The parties agree that the original Contract, and this modification are the
complete expression of the terms hereto and any oral representations or understanding not
incorporated herein are excluded. Except as otherwise provided in the contract, any
modifications of this Contract shall be in writing and signed by both parties. Failure to
comply with any of the provisions stated herein shall constitute material breach of contract
and cause for termination. Both parties recognize that time is of the essence in the
performance of the provisions of this modified Contract.

DEBARMENT OR EXCLUSION

By signing this modification, the Contractor certifies that it is not presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participating in any federally-funded program by any federal department or agency
(Excluded Person) and that no owner, director, officer, or partner with an ownership or
control interest in the Contractor is an Excluded Person. In addition, Contractor certifies
that no employee or subcontractor of Contractor who will perform work (whether directly
or indirectly) under this Contract is an Excluded Person.
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PROJECT SCHEDULE EXTENSIONS

The Contractor agrees to allow the County to extend the Project Schedule appearing in the
Contract when necessary and in the interests of both parties. In the event the County needs
to extend the Project Schedule, the Contractor grants the County the right to unilaterally
extend, in writing, the Project Schedule, Period of Performance, and Contract Period
without the signature of the Contractor.

CONTRACT MODIFICATIONS FOR BUDGET LINE ADJUSTMENTS

The Contractor agrees to allow the County to make adjustments to the individual budget
lines of this Contract when necessary and in the interests of both parties, provided the total
contract amount remains unchanged.
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